




Downtown Access and Placemaking Project

City of Sault Ste. Marie



1. North Court

- Start - May 17th
- Completion - June 17th

2. South Court

- Start - June 21st
- Completion - July 15th

3. Oaka Alley

- Start - July 19th
- Completion - August 27th


4. Arlington

- Start - August 30th
- Completion - October 1



Downtown Access and Placemaking Project

City of Sault Ste. Marie



- **Funding - \$6,257,000**

- State Government (MEDC) - \$4,378,500
- City – \$1,848,500
- Tribal - \$30,000

- **Stage**

- ✓ Grant Application
- ✓ Design
- ✓ Bid – Due 1/20/21
- ☐ Major Work – Spring 2021
- ☐ Closeout – 2022

- **Highlights**

1. Parking lot reconstruction
 2. Parking lot reconstruction
 3. Parking lot reconstruction
 4. Parking lot reconstruction
- Placemaking elements
 - Street reconstructions